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PROGRESS REPORT |
Prepared for the Pagel Landfill Remedial Design and Remedial ACthﬂ

SITE NAME/ACTIVITY
Pagel Landfill (Winnebago Reclamation Landfill)
Remedial Design/Remedial Action '

REPORT PERIOD
October 1998 — March 1999

REPORT DATE
April 1999

SIGNIFICANT ACTIVITY DURING THIS REPORTING PERIOD

During this reporting period- the leachate removal pumping system was converted from electrical

pumps to airlift pumps. The conversion was necessary due to numerous motor failures and clogged:
impellers resulting from the high temperatures and high solids content of the leachate. An initial trial

period beginning in November 1998 was initiated with the installation of 5 airlift pumps. One pump

was lost and abandoned in leachate/gas extraction well GW-132. The installation and trial period for

the other 4 pumps installed was completed in January 1999. Since the system performed with little
problems, 6 additional pumps were ordered in February 1999 and will be added to the system in April

1999. If'the air lift system continues to perform well it is anticipated that more pumps will be added

during the summer of 1999. :

SAMPLING AND TESTING THIS REPORTING PERIOD
Quarterly groundwater samples were collected in January of 1999.

DOCUMENTS SUBMITTED AND CURRENTLY UNDER REVIEW
The following is a list of documents that have been submitted and are under review for approval '
and/or comments by the USEPA:

1. Final Design for the Groundwater Remedial Action. This document was submitted
March 6, 1997. Revisions to this document were submitted on May 8, 1997

2. Construction Quality Assurance Acceptance Report, Pagel 'Landfill_Final Cover -
Construction Western Portion. This document was submitted on February 19, 1998



RECENT PROJECT COMPLETION’S | ._
The following item(s) have been approved and completed:

_Financial Assurance

1. Reimbursement for completed components. On August 25, 1998 the USEPA approved
' a reduction in the financial assurance required to guarantee completion of the remedy to
reflect those components of the remedy that are complete. The current financial
assurance commitments are prov1ded by a letter of credit for $2 4 mllhon and a trust fund
of $1.2 mllhon ,

FUTURE ACTIVITIES ' _
Closure of the Eastern portron of the WRL and contmued evaluation of groundwater quahty w1th1n' .

- the GMZ.

. ANTICIPATED PROJECT DELAYS
None are noted

COMMUNITY RELATIONS PLAN
. A Community Relatlons Plan has not been developed for the Remedral Desrgn/Remedlal Action.

PREPARED BY: -

" Thomas Hilbert

Environmental Engmeer

‘Winnebago Reclamation Service, Inc
- 8403 Lindenwood Rd.

- 815/874-4806

Rockford, IL. 61109

.CC:. Berme Schorle - USEPA Remedlal PrOJect Manager Regron A" .
o Alan Tennenbaum - U.'S. Dept. of Justice, Environment and Natural Resources Div. -
" Fred Nika - IEPA Remedial Project Manager, Federal Section.

Dan Bumell GeoTrans, Inc. Supemsmg contractor A





